
MAX IV Laboratory - An Update
The Construc  on Work Con  nues
The civil construc  on of the fi rst stage of the 
MAX IV building complex – Start Building, SPF, and 
Linac-Klystron tunnel – started in May 2011. Since 
then the ground work and concrete cas  ng has 
been made. The on site concrete construc  ons are 
completed in August 2012.
    The pain  ng and fl oor polishing of the Linac-
Klystron tunnel is ini  ated. Installa  ons are to begin.
    Stability work for the 3 GeV ring will con  nue 
during Autumn 2012.
    The Short Pulse Facility will open for opera  on in 
2015 and the other beamlines will open in 2016.
  Today 150 persons are working at the construc  on 
site, and during the next six months another hundred 
persons will join. From autumn 2013 to spring 2014 
there will be 500 persons working at the construc  on 
site. 

New Strategic Plan for 2012–20
A new Strategic Plan for the MAX IV Laboratory was 
submi  ed to the Swedish Research Council in May 
2012. 
    The Strategic Plan has originated from the visions 
of the MAX IV Laboratory to transform the exis  ng 
MAX-lab into an interna  onally leading synchro-
tron facility with a strong scien  fi c community and 
cu   ng-edge beamlines that exploit the full poten  al 
of the MAX IV source. As part of this process it is 
important to serve the user community by opera  ng 
MAX-lab un  l the middle of 2016. 
    In connec  on with the move to MAX IV a plan for 
the decommissioning of MAX-lab to take place during 
2016 has been developed.

The full Strategic Plan is available at
www.maxlab.lu.se/about
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